COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 10/ 2020

ESTI MATE SUMVARY 14:22: 14
CONTI D C22503 ESTI MATE NG 0012 PROG SPEC YR: 2005
PCN: 22503-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 378.0 DAYS TIME ALLOW 11/29/201 FI XED COVPLETI ON DAl
FI BER OPTIC ON US 24 (125 TO WOODLAND PARK) PERCENT TI ME: 109. 25 ORI G TIME ALLOW 9/27/2019 FI XED COVPLETI ON DAl

PRQIECT NO 1 TS0242- 088
FI BER OPTIC ON US 24 (125 TO WOODLAND PARK)

NAME OF ROAD:

PRQJECT COUNTI ES: EL PASO TELLER
CONTRACTOR:
PAONI A, I NC dba PAONIA, LLC PAY PER OD ENDI NG 12/ 31/ 2019 DATE TIME STARTED 12/19/2018
5055 LI ST DRI VE DATE LET 11/ 15/ 2018 DATE WORK BEGAN 01/ 07/ 2019
DATE AWARDED 11/26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/18/2018 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 12/ 19/2018

CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 2,631, 815.80 PARTI Cl PATI NG $ 2,630, 701.60 $ 161, 428. 60
AWARD PRQJECT AMT: $  2,478,928.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 96% TOTAL EARNI NGS 2,630, 701. 60 161, 428. 60
FUNDS AVAI LABLE: $ 1,114.20 STOCKPI LED MATERI ALS 0.00 - 76, 865. 54
GROSS EARNI NGS 2, 630, 701. 60 84, 563. 06
TOTAL CLAI MS: $ 0.00 RETAI NAGE -37,183.93 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,593, 517. 67 84, 563. 06
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,593, 517. 67 84, 563. 06
OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;;7 - 78;1,75;35.7023 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22503-BI D ESTI MATE RUN 02/ 10/ 2020
PRQJECT: | TS0242- 088 ESTI MATE NO 0012 14:22: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 615. 000 1, 615. 000
Sy 0. 000 0.00
28. 00000 1, 615. 000 45, 220. 00
0010 203-01597 Pot hol i ng 115. 000 94. 000
HOUR 21.000 210. 00
10. 00000 115. 000 1, 150. 00
0015 208-00002 *Erosion Log Type 1 (12 Inch) 16, 762. 000 16, 762. 000
LF 0. 000 0. 00
4.50000 16, 762. 000 75, 429. 00
0015 MATERI AL ALLOMANCE Er osi on Log 1, 637.996
LF -1,637.996 -2,909. 31
1.77614 0. 000 0. 00
0020 208-00035 *Aggr egat e Bag 190. 000 190. 000
LF 0. 000 0. 00
7.00000 190. 000 1, 330. 00
0025 208-00046 Pre-fabricated Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0030 208-00103 *Renoval and Disposal of Sedinent (Labor) 38. 000 38. 000
HOUR 0. 000 0. 00
10. 00000 38. 000 380. 00
0035 208-00105 *Renpval and Disposal of Sedinment (Equipment) 38. 000 38. 000
HOUR 0. 000 0. 00
10. 00000 38. 000 380. 00
0040 208-00106 *Sweepi ng (Sedi nent Renoval) 30. 000 2.500
HOUR 27.500 275. 00
10. 00000 30. 000 300. 00
0045 208- 00207 *Erosi on Control Management 63. 000 62. 000
DAY 1. 000 267.00
267. 00000 63. 000 16, 821. 00
0050 212-00006 *Seedi ng (Native) 7.530 3. 886
ACRE 3. 640 3,822.00

1, 050. 00000 7.526 7,902. 30



CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 22503- BI D ESTI MATE RUN 02/ 10/ 2020
PRQIECT 1 TS0242- 088 ESTI MATE NO 0012 14:22: 14
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0055 212-00032 *Soi | Condi tioning 7.530 3. 886
ACRE 3. 640 10, 920. 00
3, 000. 00000 7.526 22,578. 00
0060 213-00003 *Mil ching (Weed Free) 6.710 3.070
ACRE 3. 640 2,912.00
800. 00000 6.710 5, 368. 00
0065 213-00061 *Mul ch Tacki fier 1, 649. 000 921. 000
LB 728.000 2,329.60
3.20000 1, 649. 000 5, 276. 80
0070 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0075 240-00020 Netting 0. 000 0. 000
Sy 0. 000 0.00
100. 00000 0. 000 0. 00
0080 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 1,617.000 1,617.000
SY 0. 000 0. 00
36. 00000 1,617.000 58, 212. 00
0085 408-01100 Joi nt Seal ant 0. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0090 604- 39050 Manhol e (Traffic Managenment System) 10. 000 10. 000
EACH 0. 000 0. 00
7, 500. 00000 10. 000 75, 000. 00
0090 MATERI AL ALLOWANCE | TS Manhol e 0. 000
EACH 0. 000 0.00
2,388. 00000 0. 000 0. 00
0095 604-39050 Manhole (Traffic Management Systen) (Special) 23.000 23.000
EACH 0. 000 0. 00
7, 500. 00000 23. 000 172, 500. 00
0095 MATERI AL ALLOWANCE | TS Manhol e (Speci al ) 0. 000
EACH 0. 000 0.00
2,564.52941 0. 000 0. 00



CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22503-BI D ESTI MATE RUN 02/ 10/ 2020
PRQJECT: | TS0242- 088 ESTI MATE NO 0012 14:22: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 607-11525  *Fence (Plastic) 120. 000 120. 000
LF 0. 000 0. 00
5. 00000 120. 000 600. 00
0100 MATERI AL ALLOMANCE Pl astic Fence 880. 000
LF -880. 000 -2,860.00
3. 25000 0. 000 0.00
0105 612-00260 Location Marker (Fiber Optic)(Done) 94. 000 53. 000
EACH 41.000 4,100. 00
100. 00000 94. 000 9, 400. 00
0105 MATERI AL ALLOWANCE Fi ber Marker (Done) 31. 000
EACH -31. 000 -674.25
21. 75000 0. 000 0. 00
0110 613-00207 2 Inch Electrical Conduit (Bridge) (Special) 358. 000 358. 000
LF 0. 000 0.00
80. 00000 358. 000 28, 640. 00
0115 613-03491 El ectrical Conduit (Plastic)(Miltiduct) 16, 343. 000 16, 343. 000
LF 0. 000 0. 00
8. 00000 16, 343. 000 130, 744. 00
0115 MATERI AL ALLOWANCE Li ght Conduit, Pl ast 8, 487. 000
LF - 8,487.000 -31,232.16
3. 68000 0. 000 0. 00
0120 613-03492 El ectrical Conduit (Plastic)(Miltiduct)(Bored) 0. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0.00
0125 613-03500 El ectrical Conduit (Plastic) (Miltiduct) (Special) 22,857.000 22,857.000
LF 0. 000 0.00
25. 00000 22,857.000 571, 425. 00
0130 613-03500 El ectrical Conduit (Plastic) (Miltiduct) (Special) 45, 371. 000 45, 371. 000
(CQutsi de Pavenent)
LF 0. 000 0. 00
20. 00000 45, 371. 000 907, 420. 00
0130 MATERI AL ALLOWANCE SCH-80 and Futurepath Conduit 0. 000
LF 0. 000 0. 00

3. 68000 0. 000 0. 00



CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22503-BI D ESTI MATE RUN 02/ 10/ 2020
PRQJECT: | TS0242- 088 ESTI MATE NO 0012 14:22: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0135 613-07023  Pull Box (24"x36"x24") 53. 000 53. 000
EACH 0. 000 0.00
1, 350. 00000 53. 000 71, 550. 00
0135 MATERI AL ALLOWANCE 24x36 Pull Box 7.000
EACH -7.000 -4,167. 10
595. 30000 0. 000 0. 00
0135 MATERI AL ALLOWANCE 24x36 Apron 7.000
EACH -7.000 -2,429.00
347. 00000 0. 000 0. 00
0135 MATERI AL ALLOMANCE Wre Mesh for Pull Boxes 7.000
EACH -7.000 -933. 32
133. 33333 0. 000 0. 00
0140 613-07040  Pull Box (30"x48"x24") 22.000 22.000
EACH 0. 000 0.00
1, 800. 00000 22.000 39, 600. 00
0140 MATERI AL ALLOWANCE 30x48 Pull Box 0. 000
EACH 0. 000 0. 00
765. 00000 0. 000 0. 00
0140 MATERI AL ALLOWANCE 30x48 Apron 0. 000
EACH 0. 000 0.00
518. 00000 0. 000 0. 00
0145 614-70024 1310nm SFP Optic Mdul e 28. 000 0. 000
EACH 28. 000 14, 000. 00
500. 00000 28.000 14, 000. 00
0145 MATERI AL ALLOWANCE SFP Optic Modul es 28. 000
EACH -28.000 -5,812.10
207.57500 0. 000 0. 00
0150 614-70030 Optical Attenuator 28. 000 0. 000
EACH 28. 000 2,800.00
100. 00000 28.000 2,800.00
0155 614-87006 Fi ber Optic Ternmination Panel (6 Fiber) 4.000 0. 000
EACH 4.000 3, 000. 00

750. 00000 4. 000 3, 000. 00



CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22503-BI D ESTI MATE RUN 02/ 10/ 2020
PRQJECT: | TS0242- 088 ESTI MATE NO 0012 14:22: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 2,592. 000 0. 000
LF 2,592. 000 12, 960. 00
5. 00000 2,592. 000 12, 960. 00
0160 MATERI AL ALLOMANCE 12 Strand Fi ber Cable 1, 850. 000
LF -1, 850. 000 - 388. 50
0.21000 0. 000 0. 00
0165 614-87015 Buffer Tube Fan Qut Kit 9. 000 0. 000
EACH 9. 000 4,500. 00
500. 00000 9. 000 4,500. 00
0170 614-87024 Fi ber Optic Term nation Panel (24 Fiber) 5. 000 0. 000
EACH 5. 000 5, 000. 00
1, 000. 00000 5. 000 5, 000. 00
0175 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 1.000 7,500. 00
7,500. 00000 1. 000 7,500. 00
0180 614-87499 Fi ber Optic Cable (Single Mde) (Install Only) 91, 350. 000 67,122. 000
LF 24, 228. 000 30, 285. 00
1. 25000 91, 350. 000 114,187.50
0185 614-87691  Ethernet Switch Type | (3931) 6. 000 0. 000
EACH 6. 000 30, 000. 00
5, 000. 00000 6. 000 30, 000. 00
0185 MATERI AL ALLOWANCE 3931 Ethernet Switch 6. 000
EACH -6.000 - 14, 489. 52
2,414.92000 0. 000 0. 00
0190 614-87692  Ethernet Switch Type Il (3930) 2. 000 0. 000
EACH 2.000 10, 000. 00
5, 000. 00000 2.000 10, 000. 00
0190 MATERI AL ALLOWANCE 3930 Et hernet Switches 2.000
EACH -2.000 -5,536. 74
2, 768. 37000 0. 000 0. 00
0195 614-87697 Et hernet Aggregation Switch Type | (5142) 1. 000 0. 000
EACH 1. 000 15, 000. 00

15, 000. 00000 1. 000 15, 000. 00



CONTI D: C22503 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22503-BI D ESTI MATE RUN
PRQIECT: |1 TS0242- 088 ESTI MATE NO 0012
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0195 MATERI AL ALLOWANCE 5142 Et hernet Agg Switch 1. 000
EACH -1. 000 -5,433.54
5, 433. 54000 0. 000 0. 00
0200 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0205 630- 00000 Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0210 630- 00007 Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
250. 00000 0. 000 0.00
0215 630-00012 Traffic Control Managenent 213. 000 210. 000
DAY 3. 000 1, 026. 00
342. 00000 213. 000 72,846. 00
0220 630-80341 Construction Traffic Sign (Panel Size A) 6. 000 5. 400
EACH 0. 000 0. 00
30. 00000 5. 400 162. 00
0225 630-80342 Construction Traffic Sign (Panel Size B) 16. 000 14. 400
EACH 0. 000 0.00
30. 00000 14. 400 432.00
0230 630-80343 Construction Traffic Sign (Panel Size O 4.000 3. 600
EACH 0. 000 0. 00
30. 00000 3. 600 108. 00
0235 630-80350 Vertical Panel 0. 000 0. 000
EACH 0. 000 0.00
45. 00000 0. 000 0. 00
0240 630-80355 Portabl e Message Sign Panel 1. 000 0. 900
EACH 0. 000 0. 00
5, 000. 00000 0. 900 4, 500. 00
0245 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1. 800
Type
ype) EACH 0. 000 0.00

600. 00000 1. 800 1, 080. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

Page 8
ESTI MATE RUN 02/ 10/ 2020
14:22: 14

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0250

0255

0260

0265

0270

0275

0280

0285

0290

630- 80360

630- 80380

630- 85041

700- 70010

700- 70011

700- 70016

700- 70023

700- 70230

700- 70380

CAT NO0400

0295

620- 00020

C22503
22503-BID
1 TS0242- 088
| TEM
DESCRI PTI ON
ROADWAY

Drum Channel i zi ng Devi ce

Traffic Cone

Mobi | e Attenuator

F/ A M nor

Cont r act

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Conmuni cation Lines

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
0. 000
EACH
20. 00000
200. 000
EACH
20. 00000
186. 000
DAY
300. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
1, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00

0. 000 0. 00

. 900
. 100
. 000

522.

3, 600. 00

. 000
0. 000 0.
. 000

00

55, 800. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

2,630,815.80 % 84,563.06 % 2,629, 701.

1. 000
0. 000 0.
1.000 1, 000.

00

2,631,815.80 % 84,563.06 $ 2,630, 701.



